Wasser, Tony

From:
Sent:
To:

Cc:
Subject:

Kurt:

Wasser, Tony

Friday, September 13, 2002 8:24 AM

'kaddicott@reidmidd.com’

'rhall@reidmidd.com’; Coimant, Michael; Arima, Debbie

Runway 13L - 31R Rehabilitation: Construction Progress Estimate No. 5

As discussed yesterday, Reid Middleton delivered the Contractor's Estimate for the work performed to date under this
Contract. The package does not include the standard letter from Reid Middieton that Certified Payrolls are current,
however, it is forthcoming and the Airport will progress the invoice with this understanding.

In addition, as discussed further, the Airport would like to receive an revised Construction Schedule, as the current
schedule does not reflect the Contractor's activities for the coming weeks. In my review of the invoice, | noticed that the
Contractor wrote a statement on the face of the invoice concerning the disputed quantities. Would it be appropriate to
formally notify the Contractor of the deduction made? It should be noted that in my review of the Contract Documents no
formal notification is required, but the County has the right to do so? Please advise.

Thanks!

Tony Wasser

KCSlip4 36802
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Wasser, Tony

From: Wasser, Tony

Sent: Thursday, August 15, 2002 7:39 AM

To: ‘kaddicott@reidmidd.com'

Subject: FW: Runway 13L - 31R Rehabilitation: NTP Issuance
Importance: High

Kurt:

In my haste to get this message out, | failed to copy you, so here it is.
Thanks!

Tony Wasser

-—--Original Message-----

From: Wasser, Tony

Sent: Thursday, August 15, 2002 7:36 AM
To: Colmant, Michael

Ce: Renaud, Rick; Tonsgard, Patricia

Subject: RE: Runway 13L - 31R Rehabilitation: NTP Issuance (SECOND UPDATE)
Importance: High

Mike:

Due to the number of telephones calls among the Airport, Reid Middleton and Watson Asphalt yesterday concerning
issuance of the NTP, Watson Asphalt has requested that a conference cazil be arranged for today. However, Mr. Kurt
Addicott with Reid Middleton suggested, and | agree with his approach, that Reid Middleton notify Watson Asphalt via
letter as to the Airport's expectations for work activities Friday, 16 August 2002. The Airport's NTP would follow or

attached to Reid Middleton's letter.
Please advise if this is acceptable to you.
Thank you.

Tony Wasser

KCSlip4 36803
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Wasser, Tony

From: Wasser, Tony

Sent: Wednesday, August 14, 2002 8.07 AM

To: Colmant, Michael

Cc: Renaud, Rick; Tonsgard, Patricia

Subject: Runway 13L - 31R Rehabilitation: NTP Issuance
Importance: High

Mike:

If you are not already aware, Reid Middleton advised Ms. Patricia Tonsgard late yesterday that the Contractor, Watson
Asphalt will not commence work Wednesday, 14 August 2002 since they are unable to secure required barricades, and it
may not be before middle of next week provided they can secure them.

In addition, | received a voice mail message from Mr. Rick Renaud yesterday, encouraging me to issue the NTP even
though the Contractor was not beginning work today since securing barricades is the responsibility of Watson so as to
protect the County from future claims presumably if the weather does not permit completion of this project. |intend to
speak with the Contract Specialist, Ms. Tina Phipps this a.m., and will update this message, if needed.

How do you wish to proceed?
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CIP ROUTING S1
Croject Name: ___Runway 131-31R Rehab

Project Number: 001294
1.0 Design
1.1 Proposal/RFP
1.2 Consultant Agreement

1.2.1 Bonds/Insurance
1.2.2 Amendments

123 Contract Documents

1.3 Invoices/Progress Payments

14 Incoming Correspondence

15 Outgoing Correspondence

1.6 Record of Conversations (Phone/E-Mail)
Z 1.7 Technical Reports

1.8 Drawings

2.0 Construction

2.1 Proposal/RFP
22 Contract
2.2.1 Change Orders
2.2.2 Contract Documents/Drawings
2.2.3 Bonds/Insurance Certificates
2.2.4 Permits/Licenses
23 Invoices/Progress Payment
24 Incoming Correspondence
25 Qutgoing Correspondence
2.6 Record of Conversations (Phone/Email)
27 Quality Control/Technical Reports
28 Schedules
29 Record Documents (As-Built)
29.A O&M Manuals
29B Photos
29.C  Certified Payrolls/State Prevailing Wage
Name:
29.D Field Notes
29.E Submittal No.
.0 Outside Agencies
3.1 Incoming Correspondence
32 Outgoing Correspondence
33 Record of Conversations (Phone/Email)
34 Internal Correspondence
3.5 Quality Control Reports
3.6 Technical Reports
3.7 External Funding Reports

4.0 County Force Design

4.1 Proposal/RFP/Scope of Work

42 Work Authorization/Blanket Agreement
43 Internal Correspondence

44 Record of Conversations (Phone/Email)
45 Technical Reports

$.0 County Force Administration
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5.1 Internal Correspondence

52 Record of Conversations (Phone/Email)
53 Project Closeout

54 Field Notes (Misc)

Requested By & Date__~ & Vs iy
Filed By& Date___ (1= \V| !
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Project Name:

Project Number:

“IP ROUTING SLIP
PLANNING

6.0 Planning

T

1

6.1
6.2
6.3
64
6.5

6.6

6.7

6.9

Project Scoping and Goals
Project Budget
Consultant Services
Proposal/RFP
Studies/Plans
6.5.1 Feasibility
6.5.2 Pre-Design
____ 6.5.330 Percent Design
Coordination

6.6.1 Department

6.6.2 Agencies/Jurisdictions
_ _ 6.6.3 Community
Correspondence
Technical Reports/Maps
Plans
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